
 

 

COLLIDER ACCELERATOR SHUTDOWN  SCHEDULE 
 

END OF RHIC RUN/SET-UP FOR PROTON RADIOGRAPHY 
 

R. Zaharatos –May 30, 2003 
 

SHUTDOWN PERIOD:  FRIDIDAY, MAY 30,  2003, 1600HRS TO MONDAY 
JUNE 2, 0800HRS(BOOSTER/AGS TURN-ON) 

 
 

AGS –  NO ACCESS – CONTROLLED ACCESS LOTO FROM 1700HRS 
FRIDAY TO 0600HRS MONDAY, JUNE 2 

 
BOOSTER – NO ACCESS - CONTROLLED ACCESS LOTO FROM 1700HRS 

FRIDAY TO 0600HRS MONDAY, JUNE 2 
 
 

LINAC – NO ACCESS 
 

RHIC TUNNEL – BY 1700HRS MAY 30,  RESTRICTED ACCESS/SUMMER 
SHUTDOWN.  BEGIN CRYO WARM-UP 

 
 

PRIMAY JOBS: 
 

 JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  
CAN  cancelled    * additions  

   
ATR/PTR SET-UP 

 
 
FES Group – J. Scaduto 
          
   PTR Weekend Worklist      5/29/03    
          
 Friday - 5/30   Shutdown @ 1600      
          
  HP - Survey tunnel/change to RA     
  Vac Group - Remove RHIC vac pipe at UGE2    
  Instr Group - Remove loss  monitor on vac pipe install cameras and video equip

  
Riggers - Open UGE2  
Shielding      

   
Rig experimental equipment into 
tunnel    

  
Welder- Install security grills on exhaust fan port 
& 3 penetrations D/S by UGE3 (Permit Req'd)    



 

 

       
  Mech Tech - Fire Watch      

  
F/A Electrician- Disable/Re-enable F/A for 
welding    

          
 Saturday - 5/31        
          

  
Survey - Survey and align exp 
equipment     

  
Mech Techs- Install Vac pipe and stands/ assist 
exp    

          
 Sunday - 6/1        
          

  
Survey - 
Contingency       

          

 
Monday 
-  

Carpenters - Install security 
wall      

  Beam Service Techs - Hookup security door limit switches   
    C-A Safety Group walk through   
 
 
PTR ADDITIONAL SUPPORT 
   
FRIDAY EVE.:  Instrumentation Grp.(Curcio) 
   
  1 BLM – add BLM at WD1 
  2 Video – set-up all video as required 
  3 PTR – support experimenter as needed 
 
   Access Ctrls. Grp.(Meany) 
 
  1 Install card reader for Gate UGE3 
 
    BEAM SERVICES 
 
  1 Clear water mat fault for UQ16    
 
RHIC TUNNEL 
    
 1 LOT0/SET-UP(P.S. Grp/Zapasek) – Begin warm-up for sect. 8,9 


	ATR/PTR SET-UP

